

ECMS User testing plan

Environments and usage

ECMS EAC

NCB/CSD/TPA interoperability testing

ECMS PREPROD

Community/Business day, and Operational testing

Migration activities



Pre-Migration tests




Preparation week/Migration weekend tests

Target Services interconnectivity

--- T2S & CLM interconnection

- - - T2/T2S simulator



*Operational testing: Simple ORTs in 10/7 – 18/8
 Disruptive days: 6d in 28/8/23 – 11/9/23; 4d in 21/9/23 – 10/11/23; optional 5d in Dec 23-Jan 24